

Gantt vs Jira & Kanban




The Evolution of Project Planning
Gantt Charts vs Jira & Kanban
Why modern delivery teams need both

Prepared by: Tim Williams

From Structure...

Traditional planning gave teams predictability and control.




...To Adaptability.

Modern delivery demands flexibility, flow, and rapid reprioritisation.




Built for Structured, Deadline, Driven Work



- Clear timelines
- Dependencies
- Critical path
- Milestones

Gantt charts excel when work is predictable and sequential.



Why Gantt Still Matters



- Stakeholder visibility
- PMO control
- Regulatory assurance

Structured planning still underpins major programmes.

Enter Kanban: Flow Over Schedule



- Work in progress
- WIP limits
- Cycle time
- Continuous delivery

Kanban thrives in fast moving, operational environments.

The Power of Jira




Agile delivery at scale.

- Backlogs
- Sprints
- Automation
- Dashboards

Jira keeps digital teams aligned and moving

Why Choosing One Doesn't Work




Gantt Alone = Too Rigid

Kanban/Jira Alone = No Long Term View

Modern delivery needs both.


The Hybrid Delivery Model



Strategic Layer — Gantt
Milestones & dependencies

Execution Layer — Kanban & Jira
Daily workflow & backlogs

When to Use Each



Use Gantt:

- Fixed deadlines
- Sequential tasks

Use Kanban/Jira:

- Continuous flow
- Changing priorities

Adapt & Align to Deliver




Smart PMs blend both methods.

Gantt provides alignment.

Kanban/Jira provide momentum.

Use the Right Tool for Success



Gantt + Kanban/Jira = Project success.

Hybrid delivery wins.

Structure + Flow = Outcomes.